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ESTIMATE RUN 08/09/2019

ESTIMATE SUMMARY 16:46:36

CONTID: C22086         ESTIMATE NO: 0005 PROG 2005

PCN: 22086-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 550/160 PEDESTRIAN SIDWALK PERCENT TIME:

PROJECT NO: C5502-098                     

US 550/160 PEDESTRIAN SIDWALK

NAME OF ROAD:  

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

Western Gravel Constructors, LLC PAY PERIOD ENDING

3001 N Townsend Ave DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Montrose CO 81401     (214)708-5524 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 631,061.04 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 586,598.20 NON-PARTICIPATING 72,676.35

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.22

WORK DAYS

WORK DAYS

100.00%

0.00

72,676.35

72,676.35

72,676.35

$

$

$

$

4,500.00

626,561.04

631,061.04

0.00

631,061.04

-8,798.97

0.00

622,262.07

0.00

AMOUNT DUE 622,262.07 72,676.35

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 72,676.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

74.0 TIME ALLOW: 90

ORIG TIME ALLOW: 80

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/11/2019

03/11/2019

07/10/2019

07/10/2019

07/10/2019

11/15/2018

11/28/2018

01/09/2019

03/11/2019
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PCN: 22086-BID    ESTIMATE RUN 08/09/2019

PROJECT: C5502-098                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:46:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 265.000

0.000

202-00200  
 

18,550.00265.000

0.00

265.000

SY  

70.00000

0010 Removal of Curb 41.000

0.000

202-00201  
 

3,854.0041.000

0.00

41.000

LF  

94.00000

0015 Removal of Curb and Gutter 465.000

37.000

202-00203  
 

25,100.00502.000

1,850.00

502.000

LF  

50.00000

0020 Removal of Concrete Curb Ramp 146.100

-0.100

202-00206  
 

8,760.00146.000

-6.00

146.000

SY  

60.00000

0025 Removal of Concrete Pavement 94.500

0.500

202-00210  
 

7,125.0095.000

37.50

95.000

SY  

75.00000

0030 Removal of Asphalt Mat 122.300

-0.300

202-00220  
 

6,100.00122.000

-15.00

122.000

SY  

50.00000

0035 Clean Inlet 9.000

0.000

202-04010  
 

4,500.009.000

0.00

9.000

EACH

500.00000

0040 Unclassified Excavation (Complete In Place) 57.000

0.000

203-00010  
 

4,731.0057.000

0.00

57.000

CY  

83.00000

0045 Combination Loader 38.500

0.500

203-01594  
 

6,045.0039.000

77.50

39.000

HOUR

155.00000

0050 Potholing 5.000

0.000

203-01597  
 

625.005.000

0.00

5.000

HOUR

125.00000

0055 Laborer 234.500

0.500

203-02330  
 

8,225.00235.000

17.50

235.000

HOUR

35.00000
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PCN: 22086-BID    ESTIMATE RUN 08/09/2019

PROJECT: C5502-098                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:46:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Aggregate Bag 60.000

0.000

208-00035  
 

300.0060.000

0.00

60.000

LF  

5.00000

0065 Pre-fabricated Concrete Washout Structure 1.000

1.000

208-00046  
 

3,000.002.000

1,500.00

2.000

EACH

1,500.00000

0070 Storm Drain Inlet Protection (Type II) 28.000

0.000

208-00052  
 

700.0028.000

0.00

28.000

LF  

25.00000

0075 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

35.00000

0080 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

55.00000

0085 Reset Ground Sign 8.000

0.000

210-00810  
 

2,000.008.000

0.00

8.000

EACH

250.00000

0090 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

0.000

EACH

3,500.00000

0091 Modify Inlet (R-3222-LA Frame & Grate) 9.000

0.000

210-04020  
 

32,506.749.000

0.00

9.000

EACH

3,611.86000

0092 Added Item (Lump Sum)/ Remove and Replace Inlet 
(R-3222-LA)(5 Ft)(CIP)

1.000

0.000

900-00014  
 

12,720.001.000

0.00

1.000

L S 

12,720.00000

0095 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

0.000

EACH

500.00000

0100 *Wildlife Biologist 25.500

0.500

240-00000  
 

3,900.0026.000

75.00

26.000

HOUR

150.00000
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PCN: 22086-BID    ESTIMATE RUN 08/09/2019

PROJECT: C5502-098                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:46:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Monitoring Technician 77.500

0.500

250-00050  
 

7,800.0078.000

50.00

78.000

HOUR

100.00000

0110 *Environmental Health and Safety 0.800

0.200

250-00100  
 

15,000.001.000

3,000.00

1.000

L S 

15,000.00000

0115 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

0.000

HOUR

100.00000

0120 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

0.000

CY  

83.00000

0125 Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

0.000

CY  

84.00000

0130 Aggregate Base Course (Class 6) 175.030

0.000

304-06000  
 

18,378.15175.030

0.00

175.030

TON 

105.00000

0135 Hot Mix Asphalt (Patching) (Asphalt) 17.070

0.000

403-00720  
 

4,267.5017.070

0.00

17.070

TON 

250.00000

0140 Concrete Pavement (10 Inch) (Fast Track) (Class P) 0.000

0.000

412-01020  
 

0.000.000

0.00

0.000

SY  

150.00000

0141 Conc Pvmt (10 In) 89.200

-0.200

412-01000  
 

12,638.0089.000

-28.40

89.000

SY  

142.00000

0145 Fence (Plastic) 326.000

0.000

607-11525  
 

1,630.00326.000

0.00

326.000

LF  

5.00000

0150 Concrete Sidewalk (Special) (6 Inch) 160.000

0.000

608-00005  
 

24,000.00160.000

0.00

160.000

SY  

150.00000
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PCN: 22086-BID    ESTIMATE RUN 08/09/2019

PROJECT: C5502-098                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:46:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 Concrete Curb Ramp 387.800

0.200

608-00010  
 

69,064.00388.000

35.60

388.000

SY  

178.00000

0160 Curb Type 2 (Section B) 124.000

0.000

609-20010  
 

10,912.00124.000

0.00

124.000

LF  

88.00000

0165 Curb and Gutter Type 2 (Section II-B) 356.000

0.000

609-21020  
 

18,512.00356.000

0.00

356.000

LF  

52.00000

0170 Median Cover Material (6 Inch Patterned Concrete) 360.700

0.300

610-00026  
 

9,025.00361.000

7.50

361.000

SF  

25.00000

0175 Light Standard Foundation (7FT) 2.000

0.000

613-40010  
 

9,000.002.000

0.00

2.000

EACH

4,500.00000

0180 *Construction Surveying 0.800

0.200

625-00000  
 

40,000.001.000

8,000.00

1.000

L S 

40,000.00000

0181 Const Surveying (Hour) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

150.00000

0185 *Mobilization 0.524

0.476

626-00000  
 

94,000.001.000

44,744.00

1.000

L S 

94,000.00000

0190 *Public Information Services (Tier III) 0.800

0.200

626-01103  
 

17,000.001.000

3,400.00

1.000

L S 

17,000.00000

0195 *Flagging 1,117.750

24.250

630-00000  
 

31,976.001,142.000

679.00

1,142.000

HOUR

28.00000

0200 *Traffic Control Inspection 33.000

0.000

630-00007  
 

8,910.0033.000

0.00

33.000

DAY 

270.00000
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PCN: 22086-BID    ESTIMATE RUN 08/09/2019

PROJECT: C5502-098                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:46:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *Traffic Control Management 76.000

2.000

630-00012  
 

60,840.0078.000

1,560.00

78.000

DAY 

780.00000

0210 *Construction Traffic Sign (Panel Size A) 20.700

2.300

630-80341  
 

1,150.0023.000

115.00

23.000

EACH

50.00000

0215 *Construction Traffic Sign (Panel Size B) 17.100

1.900

630-80342  
 

950.0019.000

95.00

19.000

EACH

50.00000

0216 Barricade (3 M-A) (Temp) 3.600

0.400

630-80335  
 

660.004.000

66.00

4.000

EACH

165.00000

0220 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

0.000

EACH

4,500.00000

0225 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.900

0.100

630-80357  
 

2,000.001.000

200.00

1.000

EACH

2,000.00000

0230 *Drum Channelizing Device 61.200

6.800

630-80360  
 

3,400.0068.000

340.00

68.000

EACH

50.00000

0235 *Drum Channelizing Device (With Light) (Flashing) 2.700

0.300

630-80363  
 

225.003.000

22.50

3.000

EACH

75.00000

0240 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0245 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0250 F/A Fuel Cost Adjustment 0.000

-32.430

700-70016  
 

-32.43-32.430

-32.43

-32.430

F A 

1.00000
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PROJECT: C5502-098                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:46:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0260 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0265 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

0300 Added Item (Lump Sum)/ CMO #04 - Mobilization and 
Extended Overhead

1.000

0.000

900-00014  
 

4,930.001.000

0.00

1.000

L S 

4,930.00000

0305 Added Item (Square Yard)/ Mountable Curb Cut (Fast 
Track)

29.000

0.000

900-00022  
 

4,698.0029.000

0.00

29.000

SY  

162.00000

0310 F/A Fire Hydrant (29th Street NW Ramp Utilities) 0.000

5,828.780

700-70280  
 

5,828.785,828.780

5,828.78

5,828.780

F A 

1.00000

0315 Added Item (Dollar)/ Inlet Frame and Grate - Restock 0.000

1,057.300

900-00006  
 

1,057.301,057.300

1,057.30

1,057.300

DOL 

1.00000

CAT 626,561.0472,676.35626,561.04CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0270 Sanitary Facility 1.000

0.000

620-00020  
 

4,500.001.000

0.00

1.000

EACH

4,500.00000

CAT 4,500.000.004,500.00CURRENT AMT0400 $ $ $

$ 631,061.0472,676.35$631,061.04$CURRENT AMTPROJECT TOTAL


